
 

 

 

 

 
 

Dyke Road Park Green Shores® for Shoreline Development Demonstration Site 
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Coastal Ecosystem 

 
      
 

Background imagery: Hapa Collaborative 

Dyke Road Park is located within the traditional territory of the K’ómoks 
First Nation, on the east coast of Vancouver Island near the communities of 
Comox and Courtenay. The 0.6 ha project site is on the shoreline of the 
Class 1 K’ómoks Estuary; also recognized as a Federally designated 
Important Bird Area. Using a Green Shores® nature-based approach, 
restoration is intended to support human use such as appropriate shoreline 
access while restoring cultural and ecological values of the site including 
conservation of habitat for the five species of Pacific Salmon found within 
this estuary.  

The design includes: (i) removal of the concrete wall formerly part of the 
bird viewing platform to promote natural coastal processes and increase 
resilience of the shoreline to climate change impacts (ii) redesign of access 
to the shoreline (iii) reduction of impervious surfaces such as the parking 
area footprint (iv) re-establishment of salt marsh and (v) planting of native 
plants to enhance the riparian zone.  

Landscape architects Hapa Collaborative and coastal engineering experts 
Northwest Hydraulic Consultants developed the technical project designs 
for this highly collaborative project led by the Comox Valley Regional 
District with input from the K’ómoks First Nation and Guardians, Current 
Environmental, Project Watershed, Stewardship Centre for BC, the Pacific 
Salmon Foundation and Guardians of our Salish Estuaries (GooSE) Society.  

Phase 1 construction commenced in August 2024, with LWD placements 
followed by salt marsh planting in September. Construction was paused at 
the end of August until an additional archaeological permit could be 
approved. Monitoring was conducted over the winter 2024/25 to 
understand how the site performed through winter storms and results from 
this were used to adjust the marsh bench installation resulting in reduced 
construction and labour costs. The initial design included wrapping and 
staking coconut matting around the edge of the salt marsh bench. This was 
altered to a design of a buried erosion protection layer of cobble and 
gravel. Once final permit approval was received in early March 2025, 
foreshore construction was completed during two weeks in April 2025.  

Phase 2 construction to complete the upland restoration including park 
landscaping and infrastructure is planned for summer 2025. The park will 
have installations of art from the K’ómoks First Nation and will include 
signage informing site history and cultural importance of this area to the 
K’ómoks First Nation. This project is part of the Pacific Salmon Foundation-
led collaborative initiative: Resilient Coasts for Salmon. 
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Initial Green Shores® Design Workshop 
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Habitat exclosure fencing installed to protect marsh vegetation 
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Foreshore construction completion; boardwalk mostly installed 


